

RC Car

Sprint Number: 1

Sprint Duration:

Start Date: 2/24/2026

End Date: 3/6/2026

Sprint Goal:

Starting the project, creating environment, repo, getting parts

Tasks

Task	Description	Assigned To	Status
Create Repo	Create Github repo	Sean, Fernando	Completed
Getting Parts	ESp32,TB6612,robot car frame, motors, battery pack	Fernando	Completed
Create Environment	Create HTML environment on VS code	Fernando	Completed
Build RC Car	Build RC car with acquired parts	Sean, Fernando	To Do

Sprint Number: 2

Sprint Duration:

Start Date: 3/7/2026

End Date: 4/10/2026

Sprint Goal:

Building the RC car, coding the controls, and designing the control layout

Tasks

Task	Description	Assigned To	Status
Design Controller Layout	Create and code a working controller layout using HTML	Sean, Fernando	To Do
Build Car Frame	Building and structuring the RC car frame prototype	Sean, Fernando	To Do
Create Code for Connection	Using Javascript to code working controls for the car	Sean, Fernando	To Do

Sprint Number: 3

Sprint Duration:

Start Date: 4/12/2026

End Date: 5/2/2026

Sprint Goal:

Finishing the car and code

Tasks

Task	Description	Assigned To	Status
Finish REPO	Adding and finalizing the Github repo	Sean	Completed
Finish code	Finish the web design and buttons and establishing the WIFI connection	Fernando	Completed
Finish button mapping	Finish mapping and creating scripts for buttons to signal to the server for the L29	Fernando, Sean	Completed
Finish RC Car	Finish adding all the required parts for the RC car including replacing the battery with a stronger one	Sean, Fernando	Completed